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ESTIMATE RUN 07/07/2020

ESTIMATE SUMMARY 10:52:06

CONTID: C20853         ESTIMATE NO: 0004 PROG 2005

PCN: 20853-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 SOUTH OF LIMON PERCENT TIME:

PROJECT NO: STA0711-018                   

SH 71 SOUTH OF LIMON

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,428,710.69 PARTICIPATING $ $ 4,068,418.58

AWARD PROJECT AMT: 16,679,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-56,325.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -119,057.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.39

WORK DAYS

WORK DAYS

46.82%

9,267,841.03

4,068,418.58

4,012,092.94

3,893,035.94

$

$

$

$

8,160,869.66

0.00

8,160,869.66

29,416.66

8,190,286.32

-226,852.78

0.00

7,963,433.54

0.00

AMOUNT DUE 7,963,433.54 3,893,035.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,893,035.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2020

02/28/2020

06/30/2020

10/03/2019

10/09/2019

10/24/2019

02/28/2020
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

950.000

EACH

4.00000

0010 *Removal of Asphalt Mat (Planing) 3,771.000

14,656.000

202-00240  
 

92,135.0018,427.000

73,280.00

18,800.000

SY  

5.00000

0015 *Removal of Pavement Marking 160.000

50.000

202-00250  
 

21.00210.000

5.00

207,782.000

SF  

0.10000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

40.000

EACH

200.00000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

70.00000

0030 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

90.000

LF  

5.00000

0035 *Removal of Guardrail Type 3 0.000

1,120.000

202-01130  
 

5,600.001,120.000

5,600.00

1,645.000

LF  

5.00000

0040 *Removal of End Anchorage 0.000

8.000

202-01300  
 

1,760.008.000

1,760.00

12.000

EACH

220.00000

0045 Unsuitable Material 0.000

296.000

203-00050  
 

5,920.00296.000

5,920.00

2,500.000

CY  

20.00000

0050 Embankment Material (Complete In Place) 3,165.000

1,168.000

203-00060  
 

181,986.004,333.000

49,056.00

18,000.000

CY  

42.00000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

160.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

430.000

CY  

7.00000

0065 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

430.000

CY  

5.00000

0070 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

300.000

LF  

10.00000

0075 Erosion Log Type 1 (12 Inch) 1,336.000

0.000

208-00002  
 

10,688.001,336.000

0.00

1,500.000

LF  

8.00000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,500.000

LF  

10.00000

0085 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

1,700.001.000

0.00

4.000

EACH

1,700.00000

0090 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

60.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

130.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

700.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

6,000.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0125 *Soil Retention Blanket (Coconut) (Biodegradable Class
2) 

0.000

0.000

216-00222  
 

0.000.000

0.00

3,880.000

SY  

4.00000

0130 Aggregate Base Course (Class 6) 0.000

477.910

304-06000  
 

18,638.49477.910

18,638.49

800.000

TON 

39.00000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

149,895.000

48,106.000

310-00608  
 

514,802.60198,001.000

125,075.60

198,001.000

SY  

2.60000

0140 Hot Mix Asphalt (Patching) (Asphalt) 30.970

639.610

403-00720  
 

73,763.80670.580

70,357.10

3,000.000

TON 

110.00000

0145 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 21,057.270

31,550.600

403-33741  
 

4,050,805.9952,607.870

2,429,396.20

52,607.870

TON 

77.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 12,227.770

15,976.300

403-34751  
 

2,284,529.6728,204.070

1,294,080.30

82,285.000

TON 

81.00000

0155 Emulsified Asphalt (Slow-Setting) 7,730.000

15,897.000

411-10255  
 

70,881.0023,627.000

47,691.00

58,305.000

GAL 

3.00000

0160 Geotextile (Separator) (Class 1) 0.000

474.000

420-00132  
 

2,844.00474.000

2,844.00

3,750.000

SY  

6.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,600.000

606-00301  
 

43,200.001,600.000

43,200.00

2,775.000

LF  

27.00000
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PCN: 20853-BID    ESTIMATE RUN

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE W Beam Rail, Galv 2,775.000

-1,600.000

14,969.501,175.000

-20,384.00LF  

12.74000

0170 *Transition Type 3G 0.000

16.000

606-01370  
 

54,400.0016.000

54,400.00

28.000

EACH

3,400.00000

0170 MATERIAL ALLOWANCE Transtion, Guardrail 28.000

-16.000

14,447.1612.000

-19,262.88EACH

1,203.93000

0175 *End Anchorage (Flared) 0.000

16.000

606-02005  
 

56,000.0016.000

56,000.00

16.000

EACH

3,500.00000

0175 MATERIAL ALLOWANCE Guardrail End Treat 14.000

-14.000

0.000.000

-16,678.76EACH

1,191.34000

0180 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

4.000

EACH

400.00000

0185 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

105.000

LF  

11.00000

0190 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

1,006.000

EACH

120.00000

0195 *Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

29.000

EACH

122.00000

0200 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

93.000

EACH

130.00000

0205 *Delineator (Drivable)(Type I)(Furnish Only) 0.000

0.000

612-00114  
 

0.000.000

0.00

20.000

EACH

55.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Delineator (Drivable)(Type II)(Furnish Only) 0.000

0.000

612-00115  
 

0.000.000

0.00

2.000

EACH

55.00000

0215 *Delineator (Drivable)(Type III)(Furnish Only) 0.000

0.000

612-00116  
 

0.000.000

0.00

3.000

EACH

60.00000

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

450.000

SF  

24.00000

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

40.000

EACH

500.00000

0230 Construction Surveying 0.757

0.094

625-00000  
 

40,848.000.851

4,512.00

1.000

L S 

48,000.00000

0235 *Mobilization 0.500

0.100

626-00000  
 

599,110.260.600

99,851.71

1.000

L S 

998,517.10000

0240 *Public Information Services (Tier IV) 0.375

0.125

626-01104  
 

5,000.000.500

1,250.00

1.000

L S 

10,000.00000

0245 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,831.000

GAL 

90.00000

0250 *Pavement Marking Paint (High Build) 1,120.000

2,126.000

627-00013  
 

155,808.003,246.000

102,048.00

7,511.000

GAL 

48.00000

0255 *24 Inch Pavement Marking Tape (Removable) 96.000

12.000

627-00029  
 

3,240.00108.000

360.00

120.000

LF  

30.00000

0260 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

0.000

627-30305  
 

0.000.000

0.00

109.000

SF  

20.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

572.000

SF  

13.00000

0270 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

9.000

EACH

1,000.00000

0275 *Flagging 2,392.500

2,358.500

630-00000  
 

118,775.004,751.000

58,962.50

11,350.000

HOUR

25.00000

0280 *Traffic Control Inspection 52.000

8.000

630-00007  
 

13,800.0060.000

1,840.00

75.000

DAY 

230.00000

0285 *Traffic Control Management 42.000

22.000

630-00012  
 

51,200.0064.000

17,600.00

145.000

DAY 

800.00000

0290 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,800.004.000

0.00

8.000

EACH

1,200.00000

0295 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

520.002.000

0.00

16.000

EACH

260.00000

0300 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

160.005.000

0.00

52.000

EACH

32.00000

0305 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

1,680.0048.000

0.00

116.000

EACH

35.00000

0310 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

40.00000

0315 *Construction Traffic Sign (Special) 294.000

0.000

630-80344  
 

6,468.00294.000

0.00

636.000

SF  

22.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

36.000

EACH

40.00000

0325 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

34,000.002.000

0.00

4.000

EACH

17,000.00000

0330 *Drum Channelizing Device 30.000

100.000

630-80360  
 

4,680.00130.000

3,600.00

453.000

EACH

36.00000

0335 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

210.005.000

0.00

10.000

EACH

42.00000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

210.005.000

0.00

10.000

EACH

42.00000

0341 Port Traf Speed Monitor Port Traf Speed Monitor 2.000

0.000

630-80367  
 

11,040.002.000

0.00

4.000

EACH

5,520.00000

0345 Barrier (Temporary) 0.000

100.000

630-80370  
 

5,500.00100.000

5,500.00

700.000

LF  

55.00000

0350 *Traffic Cone 200.000

0.000

630-80380  
 

800.00200.000

0.00

600.000

EACH

4.00000

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

3.000

DAY 

7,000.00000

0360 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

32,000.002.000

0.00

4.000

EACH

16,000.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Fuel Cost Adjustment -100,654.170

-126,098.610

700-70016  
 

-226,752.78-226,752.780

-126,098.61

-226,752.780

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

501,244.000

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment -375,563.810

-419,825.710

700-70019  
 

-795,389.52-795,389.520

-419,825.71

-795,389.520

F A 

1.00000

0385 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0390 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

489,653.000

F A 

1.00000

0395 F/A High Speed Internet 158.640

0.000

700-70034  
 

158.64158.640

0.00

1,000.000

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 7,566,957.813,970,577.9415,779,889.59CURRENT AMT0200 $ $ $

CAT NO0300 J-22-K (MP 65.285) 

0410 *Removal of Bridge Railing 490.000

0.000

202-00425  
 

6,370.00490.000

0.00

490.000

LF  

13.00000

0415 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

114.000

TON 

81.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0300 J-22-K (MP 65.285) 

0420 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

144.000

LF  

22.00000

0425 *Bridge Rail Type 10R 490.000

0.000

606-11010  
 

85,750.00490.000

0.00

490.000

LF  

175.00000

0425 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

CAT 92,120.000.00104,522.00CURRENT AMT0300 $ $ $

CAT NO0301 071CO66480BR (CBC) 

0430 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

20.000

SY  

240.00000

0435 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

40.000

CY  

30.00000

0440 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

140.00000

0445 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

4.000

HOUR

260.00000

0450 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

58.000

CY  

125.00000

0455 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

53.000

CY  

720.00000

0460 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,139.000

LB  

2.20000

CAT 0.000.0068,575.80CURRENT AMT0301 $ $ $
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0302 I-22-O (MP 66.601) 

0465 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

81.000

SY  

30.00000

0470 *Removal of Asphalt Mat (Planing) (Special) 169.000

0.000

202-00246  
 

3,042.00169.000

0.00

169.000

SY  

18.00000

0475 *Removal of Bridge Railing 109.000

0.000

202-00425  
 

1,417.00109.000

0.00

109.000

LF  

13.00000

0480 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

270.001.000

0.00

9.000

SY  

270.00000

0485 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

400.00000

0490 *Removal of Portions of Present Structure 0.000

2.000

202-00500  
 

2,400.002.000

2,400.00

2.000

EACH

1,200.00000

0495 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

260.00000

0500 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

294.000

CY  

26.00000

0505 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

26.000

CY  

140.00000

0510 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

27.000

TON 

81.00000

0515 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

22.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0302 I-22-O (MP 66.601) 

0520 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

251.000

SY  

4.00000

0525 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

263.000

CY  

200.00000

0530 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

15.000

CY  

1,100.00000

0535 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

169.000

SY  

20.00000

0540 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

31.000

SY  

20.00000

0545 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

5.000

CY  

750.00000

0550 *Concrete Class DR 0.100

0.000

601-03057  
 

300.000.100

0.00

3.000

CY  

3,000.00000

0555 *Galvanic Anodes 2.000

0.000

601-51005  
 

66.002.000

0.00

55.000

EACH

33.00000

0560 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

65.000

LB  

1.50000

0565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

248.000

LB  

2.20000

0570 *Bridge Rail Type 10R 109.000

0.000

606-11010  
 

19,075.00109.000

0.00

109.000

LF  

175.00000
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PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 I-22-O (MP 66.601) 

0570 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

CAT 26,570.002,400.00137,887.10CURRENT AMT0302 $ $ $

CAT NO0303 I-22-A (MP 75.175) 

0575 *Removal of Asphalt Mat (Planing) (Special) 581.000

0.000

202-00246  
 

10,458.00581.000

0.00

581.000

SY  

18.00000

0580 *Removal of Bridge Railing 374.000

0.000

202-00425  
 

4,862.00374.000

0.00

374.000

LF  

13.00000

0585 *Removal of Portions of Present Structure (Class 2) 19.000

0.000

202-00453  
 

5,130.0019.000

0.00

87.000

SY  

270.00000

0590 *Removal of Portions of Present Structure (Class 3) 0.200

0.000

202-00460  
 

80.000.200

0.00

24.000

SY  

400.00000

0595 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0600 *Removal of Portions of Present Structure 84.000

0.000

202-00505  
 

8,400.0084.000

0.00

96.000

SF  

100.00000

0605 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

153.000

CY  

42.00000

0610 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

403.000

CY  

26.00000

0615 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

92.000

TON 

81.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0303 I-22-A (MP 75.175) 

0620 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

22.00000

0625 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

612.000

SY  

4.00000

0630 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

124.000

CY  

220.00000

0635 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

342.000

CY  

210.00000

0640 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

581.000

SY  

20.00000

0645 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

104.000

SY  

20.00000

0650 *Concrete Class DR 2.100

0.000

601-03057  
 

6,300.002.100

0.00

16.000

CY  

3,000.00000

0655 *Concrete (Patching) 45.400

0.000

601-06102  
 

7,718.0045.400

0.00

45.400

CF  

170.00000

0660 *Galvanic Anodes 56.000

0.000

601-51005  
 

1,848.0056.000

0.00

555.000

EACH

33.00000

0665 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,116.000

LB  

1.50000

0670 *Bridge Rail Type 10R 374.000

0.000

606-11010  
 

65,450.00374.000

0.00

374.000

LF  

175.00000
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PCN: 20853-BID    ESTIMATE RUN

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 I-22-A (MP 75.175) 

0670 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

0675 *4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

36.000

LF  

470.00000

CAT 110,246.000.00359,521.00CURRENT AMT0303 $ $ $

CAT NO0304 I-22-D (MP 75.475) 

0680 *Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

72.000

LF  

19.00000

0685 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

148.000

TON 

81.00000

0690 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

72.000

LF  

22.00000

CAT 0.000.0014,940.00CURRENT AMT0304 $ $ $

CAT NO0305 I-22-F (MP 80.300) 

0695 *Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

72.000

LF  

19.00000

0700 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

136.000

TON 

81.00000

0705 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

72.000

LF  

22.00000

CAT 0.000.0013,968.00CURRENT AMT0305 $ $ $

CAT NO0306 H-22-M (MP 84.813) 

0710 *Removal of Asphalt Mat (Planing) (Special) 389.000

0.000

202-00246  
 

7,002.00389.000

0.00

389.000

SY  

18.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0306 H-22-M (MP 84.813) 

0715 *Removal of Bridge Railing 250.000

0.000

202-00425  
 

3,250.00250.000

0.00

250.000

LF  

13.00000

0720 *Removal of Portions of Present Structure (Class 2) 45.000

0.000

202-00453  
 

12,150.0045.000

0.00

55.000

SY  

270.00000

0725 *Removal of Portions of Present Structure (Class 3) 16.000

-5.000

202-00460  
 

4,400.0011.000

-2,000.00

16.000

SY  

400.00000

0730 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0735 *Removal of Portions of Present Structure 45.000

33.000

202-00505  
 

7,800.0078.000

3,300.00

78.000

SF  

100.00000

0740 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

62.000

TON 

81.00000

0745 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

22.00000

0750 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

389.000

SY  

20.00000

0755 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

75.000

SY  

20.00000

0760 *Concrete Class DR 7.500

0.000

601-03057  
 

22,500.007.500

0.00

11.000

CY  

3,000.00000

0765 *Concrete (Patching) 11.500

6.500

601-06102  
 

3,060.0018.000

1,105.00

18.000

CF  

170.00000
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PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0306 H-22-M (MP 84.813) 

0770 *Galvanic Anodes 201.000

0.000

601-51005  
 

6,633.00201.000

0.00

350.000

EACH

33.00000

0775 *Reinforcing Steel 273.000

0.000

602-00000  
 

409.50273.000

0.00

690.000

LB  

1.50000

0780 *Bridge Rail Type 10R 250.000

0.000

606-11010  
 

43,750.00250.000

0.00

250.000

LF  

175.00000

0780 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000

0785 *4 Inch Galvanized Pipe 12.000

0.000

619-30320  
 

5,640.0012.000

0.00

12.000

LF  

470.00000

CAT 118,994.502,405.00155,469.00CURRENT AMT0306 $ $ $

CAT NO0307 H-22-A (MP 87.039) 

0790 *Removal of Asphalt Mat (Planing) (Special) 565.000

0.000

202-00246  
 

10,170.00565.000

0.00

565.000

SY  

18.00000

0795 *Removal of Bridge Railing 364.000

0.000

202-00425  
 

4,732.00364.000

0.00

364.000

LF  

13.00000

0800 *Removal of Portions of Present Structure (Class 2) 98.000

4.000

202-00453  
 

27,540.00102.000

1,080.00

194.000

SY  

270.00000

0805 *Removal of Portions of Present Structure (Class 3) 16.000

0.000

202-00460  
 

6,400.0016.000

0.00

102.000

SY  

400.00000

0810 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000
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PCN: 20853-BID    ESTIMATE RUN 07/07/2020

PROJECT: STA0711-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0307 H-22-A (MP 87.039) 

0815 *Removal of Portions of Present Structure 0.000

177.000

202-00505  
 

17,700.00177.000

17,700.00

177.000

SF  

100.00000

0820 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

89.000

TON 

81.00000

0825 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

74.000

LF  

22.00000

0830 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

565.000

SY  

20.00000

0835 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

20.00000

0840 *Concrete Class DR 16.900

0.000

601-03057  
 

50,700.0016.900

0.00

25.000

CY  

3,000.00000

0845 *Concrete (Patching) 0.000

64.000

601-06102  
 

10,880.0064.000

10,880.00

64.000

CF  

170.00000

0850 *Galvanic Anodes 431.000

0.000

601-51005  
 

14,223.00431.000

0.00

1,480.000

EACH

33.00000

0855 *Reinforcing Steel 602.000

0.000

602-00000  
 

903.00602.000

0.00

2,386.000

LB  

1.50000

0860 *Bridge Rail Type 10R 364.000

0.000

606-11010  
 

63,700.00364.000

0.00

364.000

LF  

175.00000

0860 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

82.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0307 H-22-A (MP 87.039) 

0865 *4 Inch Galvanized Pipe 0.000

15.000

619-30320  
 

7,050.0015.000

7,050.00

15.000

LF  

470.00000

CAT 216,398.0036,710.00359,528.00CURRENT AMT0307 $ $ $

CAT NO0308 H-22-B (MP 89.886)(CBC) 

0870 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

71.000

SY  

240.00000

0875 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

123.000

CY  

30.00000

0880 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

140.00000

0885 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

4.000

HOUR

260.00000

0890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

200.000

CY  

125.00000

0895 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

318.000

CY  

720.00000

0900 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

44,991.000

LB  

2.20000

CAT 0.000.00375,410.20CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0905 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0910 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0915 Sanitary Facility 3.000

0.000

620-00020  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

CAT 59,000.000.0059,000.00CURRENT AMT0400 $ $ $

$ 8,190,286.314,012,092.94$17,428,710.69$CURRENT AMTPROJECT TOTAL


